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CHMHILL 

Following is CH2M HU.L's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RPI) Seattle Plant. This status report summarizes 
activities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-11-20-3008(h). 

Progress l\1ade Thfo Reporting Period 

Task A2-Applicable Regulations and Permits 

RPI has started its application to Ecology (Olympia office) for a NPDES Baseline General 
Permit for Storm Water Discharges to discharge stormwater during site preparation. 

The public notice required for this permit was published in The Seattle Times on October 
28 and 31, 1994. This notice will run for two days. 

Howard Steele (Ecology) requested that copies of the monthly progress report be 
submitted to additional Northwest Regional Office Ecology staff including Michelsen, 
Fujita, and Elardo. 
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Task A3-Interim Measures 

EPA (Post) was informed by RPI (Liu) that RPI intends to sign a lease agreement with 
NW Container to use the site for container storage (sea/land containers) and to relocate 
the current parking site utilized by Kenworth Truck employees. Kenworth parking will 
shift from the east side of the plant (along E. Marginal Way) to the NW corner of the site. 
In order to prepare the site for these tenants, demolition of structures such as concrete 
footings will occur. RPI will provide site preparation information to U.S. EPA as an 
interim measure submittal. 

Monitoring wells at the Facility were monitored for LNAPL on October 6, 1994. The 
survey (log attached) indicated that LNAPL has not been observed beyond a film or 
sheen. 

Task A6-RFI Data Evaluation & Report 

RPI continues to evaluate RFI results and review the draft RFI report. 

Concrete samples of a raised slab which supported a compressor were collected on 
October 11, 1994 by RPI (Rahier) for site lease related activities. The test results show 
the slab is contaminated with PCBs (Arachlor 1254) at 2500 mg/kg. U.S. EPA (Post and 
Haselberger) were notified by RPI (Liu) of this finding on October 14, 1994. The slab 
has been covered, marked with caution tape, and will be removed according to TSCA 
disposal requirements and as an Interim Measure under this RFI. 

Deliverables Submitted 

The September Progress Report was submitted to U.S. EPA on October 11, 1994. 

Activities Planned During Next Reporting Period 

Task A6-RFI Data Evaluation & Report 

Identify areas requiring demolition in order to prepare Interim Measures submittal to EPA. 

Continue to monitor LNAPL thickness. 

Task A6-RFI Data Evaluation & Report 

Continued preparation of the RFI report. 

pa/Jrhbne-p/statA94.epa 
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RHONE POULENC - E. Maridnal Way Facility 
LNAPL SURVEY :COG 

Floating Product Layer Thickness in Hundredths of a Foot 
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